




1. Create components :-



Name of the project.



2. Plan the version with release dates



TheatreMgmt
Software project

PLANNING

THEAT board Board

Roadmap

Backlog

Active sprints

Reports

Issues

Components

DEVELOPMENT


Projects / TheatreMgmt

Releases

Create version

Version	Status	Progress	Start date	Release date	Description	
Version 2	UNREL...	No issues	Feb 19, 2023	Aug 14, 2023	User can surf website and book tickets.	...
Version 1	UNREL...	No issues	Sep 18, 2022	Feb 18, 2023	New user can access the website and also register on website.	...

3. Create sprint backlog, start sprint and complete sprint.



TheatreMgmt
Software project

PLANNING

THEAT board Board

Roadmap

Backlog

Active sprints

Reports

Issues

Components

DEVELOPMENT

Projects / TheatreMgmt / THEAT board

Backlog

Share

...

Search backlog

AK

Only My Issues

Recently Updated

Insights

EPICS

Create epic

All issues

THEAT mgmt model

THEAT-8 User can book tickets of cinema hall.

Issues 0

Completed 0

Unestimated 0

Estimate 0

Create issue in epic

Issues without epics

Backlog 7 issues

Create sprint

...

New user can access website and register on Website.

THEAT-1

User can surf website for booking seats

THEAT-2

User can book empty seats

THEAT-3

User can make payments

THEAT-4

user unable to book seats

THEAT-5

data storage server failed

THEAT-6

External library update

Projects / TheatreMgmt / THEAT board

Backlog

Search backlog

AK

Only My Issues Recently Updated Insights

Start sprint

THEAT Sprint 1 1 issue

THEAT Sprint 2 1 issue

THEAT Sprint 3 1 issue

THEAT Sprint 4 1 issue

Backlog 3 issues

Create sprint

- user unable to book seats THEAT-5
- data storage server failed THEAT-6
- External library update THEAT-7

+ Create issue

4. Create different types of issues in the backlog.

-Epic - provide epic link also

Projects / TheatreMgmt / THEAT board

Backlog

Search backlog

AK

Only My Issues Recently Updated Insights

Start sprint

THEAT Sprint 1 1 issue

THEAT Sprint 2 1 issue

THEAT Sprint 3 1 issue

THEAT Sprint 4 1 issue

Backlog 3 issues

+ Create issue

THEAT-8 / THEAT-1

Assignee Unassigned

Assign to me

Reporter AK Abhay Kamble

Labels None

Story Points 5


Epic Link Theatre mgmt model

Components Front end


THEAT Sprint 1

AK Add a comment...


-Story, Initialize story point, Associate with Version, component, Divide into sub-tasks



Give estimate time -



Give time log work and comment it as well. -Clone the story.



Projects / TheatreMgmt / THEAT board

Backlog

Share ...

Search backlog



Only My Issues

Recently Updated

Insights

THEAT Sprint 1 3 issues

Complete registration process

20/Sep/22 8:17 PM

11/Oct/22 8:17 PM

NEW user can access website

VERSION 1 THEAT-1 5

data storage server failed

VERSION 1 THEAT-6

External library update

VERSION 1 THEAT-7

Start sprint

THEAT Sprint 2 2 issues

Start sprint

THEAT-8 / THEAT-1

Priority

Medium

More fields

Original estimate

0m

Time tracking

1d 6h logged

2d 6h remaining

☒ Include subtasks

Created 2 days ago

Updated 7 minutes ago


Configure

Activity

AK

Add a comment...

-task



Projects / TheatreMgmt / THEAT-7

External library update

Attach

Create subtask

Link issue

...

Description

Add a description...

Activity

Show: Comments

Newest first

Version 1

Labels

None

Original estimate

1d 4h

Time tracking

No time logged

1d 4h remaining

Fix versions

Version 1

...

-bug - Link with issues story

TheatreMgmt
Software project

PLANNING

THEAT board
Board

Roadmap

Backlog

Active sprints

Reports

Issues

Components

DEVELOPMENT

Code

Releases

You're in a company-managed project
Learn more

Projects / TheatreMgmt / THEAT-8 / THEAT-6

data storage server failed

Description
Add a description...

Environment
None

Linked issues
blocks

THEAT-1

New user can access w...

Medium

Assignee

TO DO

Activity

AK

Add a comment...

Pro tip: press **M** to comment

Priority
Medium

More fields

Original estimate
1d

Time tracking
No time logged
1d remaining

Epic Link
Theatre mgmt model


Components
Back end

Sprint
THEAT Sprint 1


Fix versions
Version 1

V. Submit the screen shots of Backlog, burn down, burn up, sprint report and velocity charts for the sprint.(From your login only).

Burn down :-



Burn up :-



Sprint report :-

Status Report

Completed Issues

[View in Issue Navigator](#)

Key	Summary	Issue Type	Priority	Status	Story Points (5)
THEAT-1	New user can access website and register on Website.	Story	Medium	DONE	5
THEAT-6	data storage server failed	Bug	Medium	DONE	-
THEAT-7	External library update	Task	Medium	DONE	-

Velocity charts :-

Velocity Chart



Back to project

Reports

All reports

AGILE

THEAT board
Board

Burndown Chart

Burnup Chart

Sprint Report

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

Epic Burndown
You're in a company-managed project

Release Burndown [Learn more](#)

